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ESTIMATE RUN 11/16/2017

ESTIMATE SUMMARY 15:06:46

CONTID: C21326         ESTIMATE NO: 0007 PROG 2005

PCN: 21326-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34 BIG THOMPSON CANYON P PERCENT TIME:

PROJECT NO: ER0341-089                    

PR US 34 BIG THOMPSON CANYON PACKAGE 2

NAME OF ROAD: 0200

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,690,084.75 PARTICIPATING $ $ 327,569.55

AWARD PROJECT AMT: 11,636,336.92 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.88

CALENDAR DAYS

CALENDAR DAYS

65.58%

4,368,264.26

327,569.55

327,569.55

327,569.55

$

$

$

$

8,321,820.49

0.00

8,321,820.49

0.00

8,321,820.49

-174,545.05

0.00

8,147,275.44

0.00

AMOUNT DUE 8,147,275.44 327,569.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 327,569.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

202.0 TIME ALLOW: 382

ORIG TIME ALLOW: 382

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/14/2017

04/14/2017

11/01/2017

03/17/2017

04/05/2017

04/12/2017

04/14/2017
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PCN: 21326-BID    ESTIMATE RUN 11/16/2017

PROJECT: ER0341-089                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:06:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0005 Removal of Temporary Stream Crossing 0.000

0.000

202-07200  
 

0.000.000

0.00

2.000

EACH

30,000.00000

0010 *Rock Excavation (Special) 1,537.000

0.000

203-00440  
 

292,030.001,537.000

0.00

1,537.000

CY  

190.00000

0015 Blading 13.500

0.000

203-01500  
 

2,524.5013.500

0.00

33.500

HOUR

187.00000

0020 Backhoe 45.500

0.000

203-01510  
 

9,418.5045.500

0.00

65.500

HOUR

207.00000

0025 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

154.00000

0030 *Truck (Dump) 2.500

0.000

203-01582  
 

295.002.500

0.00

22.500

HOUR

118.00000

0035 Front End Loader (Rubber Tire) 7.500

0.000

203-01590  
 

1,192.507.500

0.00

27.500

HOUR

159.00000

0040 Combination Loader 25.750

0.000

203-01594  
 

2,832.5025.750

0.00

45.750

HOUR

110.00000

0045 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

61.00000

0050 *Structure Excavation 1,602.000

0.000

206-00000  
 

88,110.001,602.000

0.00

1,608.000

CY  

55.00000

0055 *Structure Backfill (Flow-Fill) 318.000

40.000

206-00065  
 

117,424.00358.000

13,120.00

816.000

CY  

328.00000
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PCN: 21326-BID    ESTIMATE RUN 11/16/2017

PROJECT: ER0341-089                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:06:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0060 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

108.000

CY  

84.00000

0065 *Structure Backfill (Class 2) 183.000

0.000

206-00200  
 

10,065.00183.000

0.00

279.000

CY  

55.00000

0070 *Shoring (Area 1) 1.000

0.000

206-01781  
 

155,750.001.000

0.00

1.000

L S 

155,750.00000

0075 Erosion Log Type 1 (12 Inch) 100.000

0.000

208-00002  
 

900.00100.000

0.00

250.000

LF  

9.00000

0080 Silt Fence (Reinforced)(Special) 0.000

0.000

208-00019  
 

0.000.000

0.00

0.000

LF  

60.00000

0085 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

120.000

LF  

7.00000

0090 Aggregate Bag (Special) 36.000

0.000

208-00036  
 

540.0036.000

0.00

200.000

LF  

15.00000

0095 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

4.000

EACH

1,050.00000

0100 *Concrete Washout Structure 1.000

0.000

208-00045  
 

59,200.001.000

0.00

1.000

EACH

59,200.00000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

3,825.00000

0110 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

66.000

208-00071  
 

3,696.0066.000

3,696.00

370.000

CY  

56.00000
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PCN: 21326-BID    ESTIMATE RUN 11/16/2017

PROJECT: ER0341-089                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:06:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

44.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

110.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

164.00000

0130 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

193.00000

0135 *Rock Reinforcement (Number 10) 350.000

0.000

211-01115  
 

32,900.00350.000

0.00

350.000

LF  

94.00000

0140 Dewatering 0.500

0.200

211-03005  
 

124,670.000.700

35,620.00

1.000

L S 

178,100.00000

0145 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

5.000

HOUR

149.00000

0150 *Drilled Caisson (60 Inch) 316.000

0.000

503-00060  
 

1,519,960.00316.000

0.00

316.000

LF  

4,810.00000

0155 Structural Steel (Install Only) 820,836.000

0.000

509-00003  
 

1,436,463.00820,836.000

0.00

820,836.000

LB  

1.75000

0160 Bearing Device (Type I) 32.000

0.000

512-00101  
 

164,512.0032.000

0.00

32.000

EACH

5,141.00000

0165 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

2,861.000

SY  

15.00000
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PCN: 21326-BID    ESTIMATE RUN 11/16/2017

PROJECT: ER0341-089                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:06:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0170 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

162.000

LF  

363.00000

0175 *Concrete Class D (Bridge) 821.840

35.770

601-03040  
 

2,324,123.10857.610

96,936.70

1,455.000

CY  

2,710.00000

0180 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,765.000

SY  

25.00000

0185 *Reinforcing Steel 73,922.000

0.000

602-00000  
 

140,451.8073,922.000

0.00

73,922.000

LB  

1.90000

0190 *Reinforcing Steel (Epoxy Coated) 107,455.000

42,640.000

602-00020  
 

300,190.00150,095.000

85,280.00

298,966.000

LB  

2.00000

0195 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

12,527.00000

0200 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

1,454.000

LF  

305.00000

0205 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

10.00000

0210 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

1,456.000

LF  

7.00000

0215 *Detour Pavement 652.000

0.000

621-00450  
 

78,892.00652.000

0.00

652.000

SY  

121.00000

0220 *Construction Surveying 0.632

0.000

625-00000  
 

221,200.000.632

0.00

1.000

L S 

350,000.00000
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PCN: 21326-BID    ESTIMATE RUN 11/16/2017

PROJECT: ER0341-089                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:06:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0225 *Mobilization (without Autopay) 0.688

0.080

626-00100  
 

890,033.760.768

92,711.85

1.000

L S 

1,158,898.12000

0226 Flagging 386.500

0.000

630-00000  
 

11,981.50386.500

0.00

386.500

HOUR

31.00000

0227 Traf Ctrl Inspection 15.000

1.000

630-00007  
 

3,280.0016.000

205.00

16.000

DAY 

205.00000

0228 Traf Ctrl Mgmt 20.000

0.000

630-00012  
 

36,440.0020.000

0.00

20.000

DAY 

1,822.00000

0230 *Concrete Barrier (Temporary) (Furnish and Install) 456.000

0.000

630-80372  
 

22,800.00456.000

0.00

1,500.000

LF  

50.00000

0235 Impact Attenuator (Temporary) 1.500

0.000

630-85010  
 

8,235.001.500

0.00

4.000

EACH

5,490.00000

0240 Night Work Lighting 0.500

0.000

632-00000  
 

122,500.000.500

0.00

1.000

L S 

245,000.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

450,000.000

F A 

1.00000

0250 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0255 F/A Soil Mixing Test Section 87,458.680

0.000

700-70035  
 

87,458.6887,458.680

0.00

87,458.680

F A 

1.00000

0260 F/A Removal Snow Removal 0.000

0.000

700-70050  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 21326-BID    ESTIMATE RUN 11/16/2017

PROJECT: ER0341-089                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:06:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0265 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0270 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

134,580.000

F A 

1.00000

0275 CMGC Shared Rist Contig. Pool 0.000

0.000

700-71001  
 

0.000.000

0.00

283,619.000

F A 

1.00000

0280 Added Item (Hour)/ Geotechnical Exploratory Drilling 63.500

0.000

900-00010  
 

17,971.7763.500

0.00

63.500

HOUR

283.02000

0285 Added Item (Dollar)/ Additional Caisson Costs for C-5 &
C-6 (East)

18,770.320

0.000

900-00006  
 

18,770.3218,770.320

0.00

18,770.320

DOL 

1.00000

0290 Added Item (Each)/ Caisson Drilling Teeth 353.000

0.000

900-00007  
 

15,009.56353.000

0.00

353.000

EACH

42.52000

CAT 8,321,820.49327,569.5512,690,084.75CURRENT AMT0300 $ $ $

$ 8,321,820.49327,569.55$12,690,084.75$CURRENT AMTPROJECT TOTAL


